
Union III
Outdoor Living

Wednesday, 2/14 beginning at 2 pm
(CLA to have areas cleared by 12-Noon)

Friday, 2/16 beginning at 9 am
(CLA to have areas cleared by 6 pm Thursday, 2/15)

Thursday, 2/15 beginning at 2 pm
(CLA to have areas cleared by 12-Noon)

MOVE-IN KEY:

2024 MOVE-IN PLAN: CELESTE CENTER

Updated: 2/6/24
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Friday, 2/16 beginning at 1 pm
(Overhead doors will be closed promptly at 12-Noon)

ADA
Lift

OSU Extension
(Edible Garden)

Move-in: Wednesday, 2/14 

beginning at 9 a.m.
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Union III
Outdoor Living

Sunday, 2/25 from 6-8 pm
(Must be completely removed from building by 8 pm, Sunday)

Sunday, 2/25 from 6-8 pm and Monday, 2/26 from 8-12-Noon
(Must be completely removed from building by 12-Noon, Monday)

Sunday, 2/25 from 6-8 pm and Monday, 2/26 from 8-10 am
(Must be completely removed from building by 10 am, Monday)

MOVE-OUT KEY:

2024 MOVE-OUT PLAN: CELESTE CENTER

Updated: 2/6/24
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2024 MOVE-IN PLAN: BRICKER BUILDING

Updated: 1/10/24

Thursday, 2/15 beginning at 9 am

Monday 2/12 beginning at 9 am

Wednesday, 2/14 beginning at 9 am

Friday, 2/16 beginning at 9 am

Tuesday, 2/13 beginning at 9 am

MOVE-IN NOTE:
This move-in schedule represents the earliest date and time your 

company can move-in. You are welcome to move your exhibit in 

later than published schedule; however vehicle access to your 

booth will likely not be available at a later date/time.

Exhibitor Move-In Exception:

#304-308 = Monday, 2/12 at 3 pm
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2024 MOVE-OUT PLAN: BRICKER BUILDING

Updated: 1/10/24

Sunday, 2/25 from 6-8 pm (and)

Monday, 2/26 from 8 am-4 pm

Home Stage Garden Park

MOVE-OUT NOTE:
All exhibits must be completely cleared from the building

by 4 pm, Monday, February 26.

MOVE-OUT KEY:
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